
 

CONSTRUCTION PROJECT SITE UPDATE 
  

Last Updated: Thursday, July 24, 2008 
 

 
Project Name: East Cabrillo Sidewalk Replacement Project 
 
 
Contact Information: 

City Project Manager: James Winslow, P.E., Project Engineer II 
Phone: (805) 897-1908 
E-mail: JWinslow@SantaBarbaraCA.gov
 
Contractor: Lash Construction, Inc. Estimated Project Completion: August 29, 2008 
Phone: (805) 963-3553         
 
Project Description: 

This Redevelopment Agency funded project consists of the removal and replacement of 
approximately 5,000 linear feet of existing sidewalk, access ramps, curb and gutter, driveway, 
landscaping improvements, concrete benches, trash receptacles, and decorative ironwork on the 
light poles on East Cabrillo Boulevard, between approximately just east of the State Street Bridge 
and Milpas Street.  The sidewalk associated with the bridge will be completed when the bridge is 
constructed.  The project is part of the City’s Cabrillo Beachway Improvement Plan and will 
improve safety, access, and beautify the historic area. 

Project Progress: 

During the month of July 2008, Lash demolished and replaced approximately 900 feet of sidewalk 
and parkway between the Calle Cesar Chavez intersection and Puerto Vallarta.  This completed 
the concrete work for the project.  Lash drilled and installed the remaining copper artisan tags to 
the end of the Crafts section – number 351.  The entire sidewalk is currently clean and 
operational.  There will be no work during the week of Fiesta – July 30 to August 3, 2008. 

Proposed Work (August 4th): 

Azalea will begin installing the landscape plantings. They will continue to work on the irrigation. 
Lash will continue replacing the pull boxes in the grass behind the sidewalk.  

The current schedule for this work is as follows: 
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List of Artisans impacted is presented below: 

 
 
Current photos of the construction 
Project site and a vicinity map follow: 

 
 
 
 
 
 
 
 

Section
Number 
Range

Type of 
Work

Date
Start

Date 
Complete

Future 
Work Est. Date

Arts 1 - ~103 No work 4/21/08 NA Anacapa/Cabrillo Bridge 2010
Arts 104 - 189 Demolition & new sidewalk 5/12/08 5/16/08

104 - 189 Artisan Tags 6/5/08 6/6/08 Landscaping/Irrigation Aug
Arts 190 - ~257 Demolition & new sidewalk 5/19/08 5/23/08

190 - ~257 Artisan Tags 6/5/08 6/10/08 Landscaping/Irrigation Aug
Crafts 1 - 23 Demolition & new sidewalk 5/19/08 5/23/08

1 - 23 Artisan Tags 6/13/08 6/13/08 Landscaping/Irrigation Aug
Crafts 24 - 105 Demolition & new sidewalk 6/9/08 6/13/08

24 - 101 Artisan Tags 6/16/08 6/19/08 Landscaping/Irrigation Aug
Crafts 106 - 209 Demolition & new sidewalk 6/16/08 6/20/08

102 - 208 Artisan Tags 6/25/08 6/25/08 Landscaping/Irrigation Aug
Crafts 209 - 313 Demolition & new sidewalk 6/23/08 6/26/08

209 - ~310 Artisan Tags 6/27/08 7/9/08 Landscaping/Irrigation Aug
Crafts 313 - 351 Demolition & new sidewalk 7/7/08 7/18/08

313 - 351 Artisan Tags 7/16/08 7/18/08 Landscaping/Irrigation Aug

Sidewalk at Milpas Street 

Sidewalk at Garden Street

Sidewalk at Casa Los Palmas


